



McFarland Johnson

Innovative Solutions / Sustainable Results

53 Regional Drive, Box 3 • Concord, NH 03301

Phone: (603) 225-2978 • Fax: (603) 225-0095

www.mjinc.com

PLEASANT STREET REVITALIZATION PROJECT

CONSTRUCTION UPDATE

August 9, 2021

Construction update for the week of 8/9/21 through 8/13/21

Temporary water service installations to building begin this week. BUR construction will begin at the Southeast end of Pleasant Street, working the East side moving towards the North. Once all services are connected on the East side of Pleasant Street BUR construction will move operations to the West side. During the installation of the temporary water services there will be an interruption in water service that will not exceed 4 hours, typically the service interruption will not take the full allotment of time. Notifications will be sent out 24 hours in advance of service interruptions. This work should take approximately 2 weeks to complete.